

Drafting Workflow

DRR: Drafting Release Review

Use Returned submittal and field measurements to create for Drawings for production and installation.

Create Release number by opening Job start document. Save to Release folder in the project file on Active projects server.

Produce drawings for production and installation. Create PDF to upload to Procore.

Complete Job start document. Filling out all information including BOM and Hardware. Ensure the proper budget is applied to the Job start. Create PDF of Drafting Cover sheet to upload to Procore.

Submit Drafting cover sheet from Job start along with PDF drawings for approval to Procore.

Label prints for Fabrication "F" page numbers and prints for Erection "E" Page numbers.

Include Release # on every print.

Submittal will be reviewed by next person in workflow. Response will determine next steps.

Revise and Resubmit: Make revisions per markups. Take time to ask questions if needed to clarify. Submit back into Workflow when complete.

Approved as noted: Make corrections to marked up drawings and proceed to FC Release

Approved: Proceed to FC Release